
October 1, 2015 thru December 31, 2015 Performance

B-12-DT-29-0001Grant:

MissouriGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-12-DT-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$8,719,059.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$8,719,059.00

Disasters:

FEMA-1980-MO
FEMA-4012-MO

Declaration Number

Narratives
Disaster Damage:

Missouri was heavily impacted by severe storms, tornadoes and flooding that began on April 19, 2011.  Southern and northwestern portions of
the state were inundated with flood waters, while the cities of Joplin and Sedalia, and Jasper, Newton and St. Louis Counties sustained heavy
tornado damage.   These disasters resulted in 161 fatalities, 535 reported injuries, 10,443 destroyed or damaged homes, and impacted more
than 500 businesses.  Many of the counties included in the FEMA disaster declaration for Individual and/or Public Assistance are some of
Missouri’s most poverty-stricken. 
It is difficult to ascertain the magnitude of the impact that disasters in Missouri had during spring and summer 2011.  DR 1980 included the
Joplin tornado, which claimed 161 lives and destroyed approximately 1/3 of the city, southeast flooding (including the intentional breach of the
Bird’s Point Levee), and tornadoes in St. Louis and Sedalia.  DR 4012 included Missouri River flooding in northwest Missouri.
Housing: The 2011 Missouri Disasters had a significant impact on housing.  There were 7,378 housing units destroyed, 1,092 with major
damage, 1,973 with minor damage, and 2,647 considered “affected” by FEMA. For DR 1980, about 56% of the housing units were insured. 
For DR 4012, only 22% were insured.
Infrastructure: Flooding in Southeast Missouri impacted dozens of state and U.S. highways.  Water over the roadways resulted in over 440
road closures at the peak of the flood, according to the Missouri Department of Transportation (MODOT).  This impacted not only inter-state
travel, but also local travel for farmers and access to homes and industrial areas.  In Joplin, the tornado path was large enough to affect many
of the north/south transportation routes through town, and also at least some of the major east/west routes.  In St. Louis, transportation was
impacted on a large scale as Lambert-St. Louis International Airport’s Concourse C took a direct hit from a tornado on April 22, 2011.   Many
highways in Northwest Missouri were closed for many weeks, including Interstate 29 at Rockport, US-136 at the Missouri River, US-159 at the
Missouri River, and US-59 at the Missouri River.  MODOT reported over 164 flood-related road closures at the peak of the Northwest Missouri
flooding. In Joplin, three public schools were destroyed, one private school was destroyed, three other public schools had significant damage,
and one private school had minor damage. ChildCare Aware of Missouri reported that Joplin’s child care industry has been nearly cut in half. 
Before the tornado (as of 5/1/2011), there were 85 child care and early learning programs available in Joplin.  After the tornado (as of 6/17/11),
there were only 44.  One hospital was destroyed, three long-term care facilities were destroyed and one was damaged.  Joplin lost several
group homes for people with mental and developmental disabilities.
Flooding has devastated fertile farmland in southeast and northwest Missouri.  According to the Missouri Economic Research and Information
Center (MERIC), Missouri ranks second in the nation in the number of farms, with 107,825. Missouri employs 298,320 workers in farms and
agribusiness industries.  The map at http://www.missourieconomy.org/pdfs/missouri_farms_and_agribusiness.pdfindica

Disaster Damage:

tes the prevalence of farmland in both southeast and northwest Missouri and the significance of agriculture to the economy in those areas. In
2008, Missouri’s crop, livestock, processing and other agricultural sectors accounted for $12.4 billion or, 7%, of the gross state product.
MERIC reports that between 2010 and 2012, employment numbers in the crop production industry in the state of Missouri decreased by
5.46%, indicating a negative impact by the 2011 floods.

Projected Economic Impacts: More than 500 businesses in Joplin were either destroyed or otherwise impacted.  According to the Bureau of
Labor Statistics data, the 500 impacted businesses represent 25% of Joplin’s total employment (9,700 employees).

Active

QPR Contact:Grant Status:
Julie Peterson

Grant Award Amount:
$8,719,059.00
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Disaster events 1980 and 4012 included major flooding occurred along the Missouri and Mississippi rivers and also in Taney County. 
Tornados were also a major contributor to damages found in Joplin, Sedalia, and St. Louis.  HUD’s 2011 estimate of unmet needs for severely
damaged homes and businesses totaled $107,257,964; housing unmet needs totaled $74,283,794 and business unmet needs totaled
$32,974,170. 
In 2011, damages to businesses and homes reduced profits and family incomes resulting in a decline in total economic activity in the state by
$81.8 million.  In addition, Gross State Product (GSP) declined by $52 million and Personal Income in the state declined by $102 million.  The
loss to business profits and family income also resulted in over 800 job losses throughout the state. 
Other effects include crop losses from the Birds Point Levee Breach in 2011 that flooded over 130,000 acres of farmland and homes.  Initially,
FAPRI estimated a net loss of $42.6 million in lost crop revenues to the Southeast Missouri region.  The study had originally assumed that all
130,000 acres were unusable.  Later reports reassessed the damage to acreage and determined that at least 90% of the acreage was used
and did in fact produce crops.  Given that 10% of the acreage turned out to be unusable, FAPRI’s model would now reflect $4.26 million in net
losses to crop revenues.
Combining the economic impact of business and home losses with crop revenue losses equates to a reduction in overall state economic
activity of $86.06 million.

Recovery Needs:

Housing Need: Even one year later, the rate of unmet needs remains high.  As of December 2011, severe housing unmet needs were
calculated by HUD at $74,283,794.  Of the 16,489 FEMA registrants for DR 1980, 43% of these registrants were ineligible for the Individuals
and Households Program.  Specifically, 41% were ineligible for the Housing Assistance Program.  As of June 6, 2012, the U.S. Small
Business Administration had received 1,848 applications for home loans and had only approved 605 of them, an approval rate of about 32.7%,
leaving 1,243 (67.3%) requests unmet. 
Infrastructure Need: Flooding, tornadoes, and severe storms caused numerous amounts of damage to infrastructure systems in Missouri
during 2011.  According to FEMA’s Public Assistance assessments, the estimated total need for public assistance is $177,781,945.  This is
broken down by category:
• Category A (Debris Removal):     $67,837,716
• Category B (Emergency Protective Measures): $18,793,962
• Category C (Roads and Bridges):   $32,336,757
• Category D (Water Control Facilities):        $694,150
It should be noted that the repair of levees, dams and flood control channels fall under Category D, but the eligibility of these facilities is
restricted by FEMA.  In Missouri, the U.S. Army Corps of Engineers will look to CDBG as a partner in levee restoration.
• Category E (Buildings and Equipment):  $50,638,428
• Category F (Utilities):       $6,047,955  
• Category G (Parks, Recreational and Other Facilities):  $1,432,977
Economic Need:    The Department of Economic Development used an economic model to assess the impact to the region based on these
unmet needs.   The unmet needs of businesses were entered into the model as an increased cost in capital investment of $32,974,170. 
Likewise, the unmet needs of housing affected the equity and rental incomes of property owners; the region’s personal income was lowered in
the model by $74,283,794.  Although agriculture is important to the economy in the northwestern part of the state, southeast Missouri relies
heavily on agriculture as its economic base.  In 2011, when the Bird’s Point Levee was intentionally breached, thousands of acres of farmland
were taken out of production for 2011.  The State of Missouri intends to apply this post disaster analysis of the economic conditions of
southeast Missouri and make available funding under the economic development category to address specific agriculture related job creation
activities in a manner that leaves the communities in the area better positioned to meet the needs of their post disaster populations and
prospects for growth.  This category may solicit requests for proposal for economic development activities that allow for a broader approach to
the agricultural industry supply chain which includes manufacturing of products grown in the flooded areas.
Method of Distribution:
1. According to FEMA’s Public Assistance assessments, the estimated total need for public unmet Housing and Business needs in the
declared Missouri counties totaled $107,257,964.&am;am;am;am;am;am;am;am;nbp; Of this a

Recovery Needs:

,283,794 was rela2,974,170 was related to businesses.  In addition, the total Public Assistance need for DR-1980 and DR-4012 is
$177,781,945.  Due to the magnitude of the disaster events, and the massive amount of unmet need remaining, it is impossible to address all
of these needs with available funding.  DED will accept applications based on local needs and priorities for long-term recovery in disaster
affected areas. DED has budgeted the following application categories:
Housing/Infrastructure: $ 4,141,554
Economic Revitalization/development:  $4,141,553
Administration (state/local) - $435,952
2. All applications for 2011 CDBG Disaster funding will be evaluated for:
• need (the breadth and depth of the disaster in terms of population affected and sectors (housing, infrastructure, business, environment)
affected within the community;
• capacity (the degree of expertise and experience that the local government or contracted agency has to manage the project, administer the
funds, and succeed with the outcomes and objectives defined in the application);
• the project’s impact on short and long term community recovery (the amount of spin off, community awareness and support and degree to
which the activities will lead to further recovery);
• local effort (other state/federal resources, local cash, human resources, in-kind efforts) and do the CDBG funds assist with non-federal share
for FEMA and/or USACE funding;
• consistency with a local short and long term recovery plans;
• consistency with local and state floodplain management practices;
• project sustainability and future disaster mitigation (the degree to which activities are defined with sound construction practices, quality and
durability, energy efficiency and flood control or flood resistance)
• Available CDBG Disaster funds. 
        No maximum grant amount has been established for CDBG Disaster applications.  Applicants must demonstrate financial need and
leverage all (local, state and federal) available funds to minimize CDBG funding participation.
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3. It is possible that the State (DED) will carry out an activity directly.  This will depend entirely on need and applications received.  Eligible
activities will include housing, infrastructure and economic revitalization/development.  The geographic area is limited to those areas included
in Presidential Disaster declarations DR-1980 and DR-4012.
4. It is possible that the State (DED) will carry out an activity directly.  This will depend entirely on need and applications received.  Eligible
activities will include housing, infrastructure and economic revitalization/development.  The geographic area is limited to those areas included
in Presidential Disaster declarations DR-1980 and DR-4012.  Any of the three CDBG national objectives may be used for activities carried out
directly; however, at least 50% of the total allocation must meet the LMI national objective.  Because of this requirement, recipients of CDBG
Disaster funding should use the LMI national objective for all activities that qualify under the LMI criteria.
5. All applcatsfoCBGDiaserfunding must demonstrate the relationship of the proposed activity tteditetdcetoe

Public Comment:

The draft CDBG Disaster Action Plan was made available on the DED website on July 6 for a seven day public comment period ending on
July 12. THe availability of the plan was made public via the DED Weekly electronic newsletter, and was also disseminated to local
communities and other partners via the Missouri Municipal League and the regional planning commissions/councils of local government. No
comments were received.

Recovery Needs:

proposed activity will assist in the long-term recovery from the disaster event.
6. The following are criteria used to distribute funds to local governments including the relative importance of each criterion.
• need (the breadth and depth of the disaster in terms of population affected and sectors (housing, infrastructure, business, environment)
affected within the community (25%);
• capacity (the degree of expertise and experience that the local government or contracted agency has to manage the project, administer the
funds, and succeed with the outcomes and objectives defined in the application) (10%);
• the project’s impact on short and long term community recovery (the amount of spin off, community awareness and support and degree to
which the activities will lead to further recovery) (20%);
• local effort (other state/federal resources, local cash, human resources, in-kind efforts) and do the CDBG funds assist with non-federal share
for FEMA and/or USACE funding (15%);
• consistency with a local short and long term recovery plans (10%);
• consistency with local and state floodplain management practices (10%);
• project sustainability and future disaster mitigation (the degree to which activities are defined with sound construction practices, quality and
durability, energy efficiency and flood control or flood resistance) (10%)
7. The following are criteria used to select applications for funding, including the relative importance of each criterion.
• need (the breadth and depth of the disaster in terms of population affected and sectors (housing, infrastructure, business, environment)
affected within the community (25%);
• capacity (the degree of expertise and experience that the local government or contracted agency has to manage the project, administer the
funds, and succeed with the outcomes and objectives defined in the application) (10%);
• the project’s impact on short and long term community recovery (the amount of spin off, community awareness and support and degree to
which the activities will lead to further recovery) (20%);
• local effort (other state/federal resources, local cash, human resources, in-kind efforts) and do the CDBG funds assist with non-federal share
for FEMA and/or USACE funding (15%);
• consistency with a local short and long term recovery plans (10%);
• consistency with local and state floodplain management practices (10%);
• project sustainability and future disaster mitigation (the degree to which activities are defined with sound construction practices, quality and
durability, energy efficiency and flood control or flood resistance) (10%)
Definitions of disaster related activities: 
All CDBG disaster recovery activities must clearly address an impact of the disaster for which funding was appropriated.  This means that
each activity must:
1. be CDBG eligible,
2. meet a national objective, and
3. address a direct or indirect impact from the disaster.
A disaster related impact can be addressed through any eligible CDBG activity.
Housing – Typical housigaiiisiclude new construction and rehabilitation of single family or multifamily
unis.&a;bp;enerll,DBGisaterecveyudsresetoreabiitte

Recovery Needs:

damaged homes and rental units.  However, it is also allowable to carry out new construction activities or rehabilitation of units not damaged
by the disaster if these activities clearly address a disaster related impact.  This impact can be demonstrated by the disaster’s overall effect on
the quality, quantity, and affordability of the housing stock and the resulting inability of that stock to meet post-disaster needs and population
demands.  The standard CDBG rehabilitation and reconstruction rules apply.
Infrastructure – Typical infrastructure activities include the repair, replacement, or relocation of damaged public facilities.
Economic Revitalization – Economic revitalization is not limited to activities that create or retain jobs.  For CDBG disaster recovery purposes,
economic revitalization can include any activity that demonstrably restores and improves some aspect of the local economy; the activity may
address job losses or negative impacts to tax revenues or businesses.  Examples of eligible activities include providing loans to businesses,
funding job training, infrastructure improvements to commercial areas, and financing other efforts that attract/retain workers in disaster
affected communities.  All economic revitalization activities must address an economic impact(s) caused by the disaster (loss of jobs, loss of
public revenue).  Applicants for economic revitalization assistance must clearly identify the economic loss or need resulting from the disaster,
and how the proposed activities will address that loss/need.
Preparedness and Mitigation – These funds shall be used for recovering from a Presidentially-declared major disaster.  As such, all activities
must respond to the impacts of the declared disaster.  HUD and the State strongly encourage grantees to incorporate preparedness and
mitigation measures into rebuilding activities, which helps to ensure that communities recovery to
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be safer and stronger than prior to the disaster.  Incorporation of these measures also reduces costs in recovering from future disasters. 
However, given the limited funding available and the restrictions in the Appropriations Act, CDBG disaster recovery funds may not be used for
activities that are solely designed to prepare for and/or mitigate the effects of a future disaster without any tie to rebuilding from the previous
disaster.
Tie to the Disaster – Grantees must document in each application how the proposed activities are tied to the disaster for which public
assistance is applied.  In regard to physical losses, damage or rebuilding estimates are often the most effective tool for demonstrating the
connection to the disaster.  For economic or other non-physical losses, post-disaster analyses or assessments may best document the
relationship between the loss and the disaster.  Note that grantees are not limited in their recovery to returning to pre-disaster conditions. 
Rather, grantees are encouraged to undertake activities in such a way that not only addresses the disaster-related impacts, but leaves
communities better positioned to meet the needs of their post-disaster populations and prospects for growth.
Use of funds for other disasters not covered by the Appropriations Act – CDBG disaster recovery funds may not be used to addressan
impactorneedoriginatingfrom adisaster notoccurring in 2011. 

Recovery Needs:

However, if a need that arose from a previous disaster was exacerbated by a 2011 disaster, disaster recovery funds may be used. 
CDBG eligible activities
1. Property Acquisition
2. Property Disposition
3. Property Clearance/Demolition
4. Architectural Barrier Removal
5. Senior Center
6. Community Facilities
7. Centers for the Handicapped
8. Historic Properties
9. Water Treatment/Storage
10. Sanitary Sewer Collection
11. Storm Sewers
12. Flood and Drainage Facilities
13. Streets (or Roads)
14. Street Accessories
15. Parking Facilities
16. Bridges
17. Sidewalks
18. Pedestrian Malls
19. Recycling or Conversion Facilities
20. Parks and Recreation Facilities
21. Fire Protection/Facility Equipment
22. Solid Waste Disposal Facilities
23. Other Utilities
24. Public Service/Supportive Services
25. Rehabilitation of Private Residential Properties
26. Rehabilitation of Public Residential Properties
27. Payments for Loss of Rental Income
28. Relocation
29. Code Enforcement
30. Energy Use Strategy
31. Non-Federal Share Payment
32. Interim Assistance
33. Planning
34. Commercial or Industrial Facilities
35. Administration
36. Engineering/Design
37. Housing Rehab/Demo Inspection
38. Engineering/Construction Inspection
40. Audit
41. Port Facility
42. Airports
43. Natural Gas Lines
44. Electrical Distribution Lines
45. Rail Spurs
46. Lighting
47. Other Professional Services
48. Security Fencing
49. Site Preparation
50. Purchase Land/Building
51. Facility Construction Renovation
52. Machinery/Equipment
53. Working Capital
54. Sewage Treatment
55. LDC Homeownership Assistance – up to $15,000 to purchase a new home  
56. Legal
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$0.00

N/A

$3,833,620.52

$0.00

$412,588.49

$412,588.49

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$7,068,098.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$3,833,620.52

$7,068,098.00

$7,068,098.00

Overall

Program Income Received

$0.00

$15,000.00

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$137,860.87

$0.00

To Date

Limit on Public Services

$0.00

50.98%
23.23%

Overall Benefit Percentage (Projected)

$137,860.87

Requirement

Limit on State Admin $435,952.95

$0.00

Limit on Admin/Planning

$1,307,858.85

Required

$1,743,811.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Public services $1,307,858.85 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $4,359,529.50 $3,416,270.00

Overall Benefit Percentage (Actual)

57. 911 Emergency Systems
58. Homeowners Assistance- up to $5,000 to purchase an existing DSS home
59. Lead-Based Paint Risk Assessment
60. Asbestos Removal
61. Job Training*
62. Home-Ownership Counseling
63. Substantial Reconstruction of the reconstruction of private residential properties on same lot- up to $15,000
64. Water Distribution
65. Lead Reduction NOT incidental to Rehab
66. Asbestos Inspection
National Objective
All three national objectives may be used with these disaster recovery funds:   low and moderate income (LMI) benefit, slum and blight
removal, and urgent threat to health and safety.  No less than 50% of the State’s allocation of disaster recovery funding must be used for
activities that meet the LMI national objective.  Because of this requirement, grantees should use the LMI national objective for all activities
that qualify under the LMI criteria.
 
 

$412,588.49 $3,833,620.52Total Funds Drawdown
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To date 54% of obligated funds have been disbursed and expended on this grant. Progress continues to be
monitored with each drawdown request. Individual activity narratives are included with the project information above.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2012 DT Admin, 2012 DT Admin $15,873.36 $217,976.00 $90,185.87

2012-DT-01, Joplin School District 2012-DT-01 $0.00 $2,800,000.00 $2,800,000.00

2012-DT-03, Joplin Area Chamber of Commerce Foundation $0.00 $0.00 $0.00

2012-DT-04, Wyatt 2012-DT-04 $85,419.34 $408,500.00 $375,093.61

2012-DT-05, Haywood City 2012-DT-05 $21,250.00 $415,575.00 $25,625.00

2012-DT-06, Pemiscot County 2012-DT-06 $8,641.25 $445,943.00 $222,636.50

2012-DT-07, Vanduser 2012-DT-07 $16,350.00 $294,850.00 $46,725.00

2012-DT-08, Wyatt 2012-DT-08 $229,502.04 $985,254.00 $233,802.04

2012-DT-09, Big Lake 2012-DT-09 $35,552.50 $500,000.00 $39,552.50

2012-DT-10, Duquesne 2012-DT-10 $0.00 $500,000.00 $0.00

2012-DT-11, Pemiscot County Drainage 2012-DT-11 $0.00 $500,000.00 $0.00
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Activities

2012 DT Admin / 2012 DT AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,976.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$217,976.00

$0.00

$0.00

$0.00

$217,976.00

$90,185.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

2011-DT-STADM

$15,873.36

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/14/2017

$0.00

To Date

09/14/2012

 (  )

$90,185.87

Total Funds Expended

Responsible Organization:

$15,873.36

Administration Under Way

Activity Description:

The state has budgeted an initial 2.5% of the 5% cap for state administration. The balance of  administration funds will be
awarded to local governments once the projects are identified and agreements signed.

Location Description:

Activity Progress Narrative:

2011 DT State AdministrationActivity Title:

Project Number:

2012 DT Admin

Project Title:

2012 DT Admin

$90,185.87$15,873.36State of Missouri

$15,873.36     Program Funds Drawdown $90,185.87
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-04 / Wyatt 2012-DT-04Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$386,500.00

Low/Mod Wyatt

Total Projected Budget from All Sources $386,500.00

$0.00

$386,500.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-WYA28

$85,419.34

Oct 1 thru Dec 31, 2015

Activitiy Category:

N/A

10/02/2016

$0.00

To Date

10/02/2013

Area (  )

$357,293.61

Responsible Organization:

Rehabilitation/reconstruction of public facilities Under Way

Wyatt - Wastewater ImprovementsActivity Title:

Project Number:

2012-DT-04

Project Title:

Wyatt 2012-DT-04

$85,419.34     Program Funds Drawdown $357,293.61
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Match Contributed $0.00

$0.00

$357,293.61

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Total Funds Expended $85,419.34

Activity Description:

Location Description:

Project is 100% complete (except for final cleanup).

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$357,293.61$85,419.34Wyatt

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,000.00

N/A Wyatt

Total Projected Budget from All Sources

Match Contributed

$22,000.00

$0.00

$0.00

$0.00

$22,000.00

$17,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-WYA35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

10/02/2016

$0.00

To Date

10/02/2013

 (  )

$17,800.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Project is 100% complete (except for final cleanup).

Activity Progress Narrative:

Wyatt - ADMINActivity Title:

Project Number:

2012-DT-04

Project Title:

Wyatt 2012-DT-04

$17,800.00$0.00Wyatt

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,800.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-05 / Haywood City 2012-DT-05Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,075.00

Low/Mod Haywood City

Total Projected Budget from All Sources $398,075.00

$0.00

$0.00

$398,075.00

$21,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-HAY13

$21,250.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

01/06/2017

$0.00

To Date

01/06/2015

Area (  )

$21,250.00

Total Funds Expended

Responsible Organization:

$21,250.00

Rehabilitation/reconstruction of public facilities Under Way

Haywood City -STREETSActivity Title:

Project Number:

2012-DT-05

Project Title:

Haywood City 2012-DT-05

$21,250.00$21,250.00Haywood City

$21,250.00     Program Funds Drawdown $21,250.00
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Match Contributed $0.00$0.00

Activity Description:

Repair and resurfacing of streets damaged by 2011 flooding event

Location Description:

The engineer is in the process of completing the surveying and project design.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,500.00

N/A Haywood City

Total Projected Budget from All Sources

Match Contributed

$17,500.00

$0.00

$0.00

$0.00

$17,500.00

$4,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-HAY35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/06/2017

$0.00

To Date

01/06/2015

 (  )

$4,375.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

The engineer is in the process of completing the surveying and project design.

Activity Progress Narrative:

Haywood City - ADMINActivity Title:

Project Number:

2012-DT-05

Project Title:

Haywood City 2012-DT-05

$4,375.00$0.00Haywood City

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,375.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-06 / Pemiscot County 2012-DT-06Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$439,091.00

Low/Mod Pemiscot County

Total Projected Budget from All Sources $439,091.00

$0.00

$0.00

$439,091.00

$222,636.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PEM13

$8,641.25

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

01/08/2017

$0.00

To Date

01/08/2015

Area (  )

$222,636.50

Total Funds Expended

Responsible Organization:

$8,641.25

Rehabilitation/reconstruction of public facilities Under Way

Pemiscot County - STREETSActivity Title:

Project Number:

2012-DT-06

Project Title:

Pemiscot County 2012-DT-06

$222,636.50$8,641.25Pemiscot County

$8,641.25     Program Funds Drawdown $222,636.50
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Match Contributed $0.00$0.00

Activity Description:

Project will assist in repaving damaged section of County Road and Bridge #344.

Location Description:

6864 LF section of County Road 344

Bids were opened December 16, 2015. Construction should begin soon.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,852.00

N/A Pemiscot County

Total Projected Budget from All Sources

Match Contributed

$6,852.00

$0.00

$0.00

$0.00

$6,852.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-PEM35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/08/2017

$0.00

To Date

01/08/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Bids were opened December 16, 2015. Construction should begin soon.

Activity Progress Narrative:

Pemiscot County - ADMINActivity Title:

Project Number:

2012-DT-06

Project Title:

Pemiscot County 2012-DT-06

$0.00$0.00Pemiscot County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-07 / Vanduser 2012-DT-07Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,550.00

Low/Mod Vanduser

Total Projected Budget from All Sources $276,550.00

$0.00

$0.00

$276,550.00

$37,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-VAN13

$11,775.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

01/06/2017

$0.00

To Date

01/06/2015

Area (  )

$37,575.00

Total Funds Expended

Responsible Organization:

$11,775.00

Rehabilitation/reconstruction of public facilities Under Way

Vanduser - STREETSActivity Title:

Project Number:

2012-DT-07

Project Title:

Vanduser 2012-DT-07

$37,575.00$11,775.00Vanduser

$11,775.00     Program Funds Drawdown $37,575.00
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Match Contributed $0.00$0.00

Activity Description:

Repair and resurfacing of streets damaged by 2011 flooding events

Location Description:

Project is complete. Contractor has submitted final pay request. Waiting for city's match and in-kind documentation to close out.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,300.00

N/A Vanduser

Total Projected Budget from All Sources

Match Contributed

$18,300.00

$0.00

$0.00

$0.00

$18,300.00

$9,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-VAN35

$4,575.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/06/2017

$0.00

To Date

01/06/2015

 (  )

$9,150.00

Total Funds Expended

Responsible Organization:

$4,575.00

Administration Under Way

Activity Description:

Location Description:

Project is complete. Contractor has submitted final pay request. Waiting for city's match and in-kind documentation to close out.

Activity Progress Narrative:

Vanduser - ADMINActivity Title:

Project Number:

2012-DT-07

Project Title:

Vanduser 2012-DT-07

$9,150.00$4,575.00Vanduser

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,575.00     Program Funds Drawdown $9,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-08 / Wyatt 2012-DT-08Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$953,054.00

Low/Mod Wyatt

Total Projected Budget from All Sources $953,054.00

$0.00

$0.00

$953,054.00

$221,452.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-2WYA13

$221,452.04

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

01/08/2017

$0.00

To Date

01/08/2015

Area (  )

$221,452.04

Total Funds Expended

Responsible Organization:

$221,452.04

Rehabilitation/reconstruction of a public improvement Under Way

Wyatt - DRAINAGEActivity Title:

Project Number:

2012-DT-08

Project Title:

Wyatt 2012-DT-08

$221,452.04$221,452.04Wyatt

$221,452.04     Program Funds Drawdown $221,452.04
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Match Contributed $0.00$0.00

Activity Description:

Drainage improvements as part of road surface repair to County Road 340.

Location Description:

Repair of 17,340 of linear feet of street and drainage within city limits of Wyatt.

The project was bid and awarded to the contractor. Drainage construction is underway with a spring 2016 completion date.
Street reconstruction is scheduled for the spring of 2016.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$32,200.00

N/A Wyatt

Total Projected Budget from All Sources

Match Contributed

$32,200.00

$0.00

$0.00

$0.00

$32,200.00

$12,350.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-2WYA35

$8,050.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

01/08/2017

$15,000.00

To Date

01/08/2015

 (  )

$12,350.00

Total Funds Expended

Responsible Organization:

$8,050.00

Administration Under Way

Activity Description:

Location Description:

The project was bid and awarded to the contractor. Drainage construction is underway with a spring 2016 completion date.
Street reconstruction is scheduled for the spring of 2016.

Activity Progress Narrative:

Wyatt - DT08ADMINActivity Title:

Project Number:

2012-DT-08

Project Title:

Wyatt 2012-DT-08

$12,350.00$8,050.00Wyatt

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,050.00     Program Funds Drawdown $12,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-09 / Big Lake 2012-DT-09Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$485,000.00

Urgent Need Big Lake

Total Projected Budget from All Sources $485,000.00

$0.00

$0.00

$485,000.00

$35,552.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-BGL12

$35,552.50

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

N/A

04/21/2018

$0.00

To Date

04/21/2015

 (  )

$35,552.50

Total Funds Expended

Responsible Organization:

$35,552.50

Rehabilitation/reconstruction of public facilities Under Way

Big Lake DrainageActivity Title:

Project Number:

2012-DT-09

Project Title:

Big Lake 2012-DT-09

$35,552.50$35,552.50Big Lake

$35,552.50     Program Funds Drawdown $35,552.50
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Match Contributed $0.00$0.00

Activity Description:

Project will assist in addressing unmet needs from 2011 flood event. Project activities include clearing/replacing two road tubes
and dredging lake channels to improve drainage.

Location Description:

Village of Big Lake.

Activity 1: DB-Drainage
 
Narrative: 0% Complete. During this period, October 1 to December 31, 2015 – No construction conducted on this project.
 
Activity 2: Acquisition
 
Narrative: The village is currently working with their attorney to acquire two permanent easements for the confinement basin
where the dredge material will be deposited from of the lake.
 
Activity 3: Engineering Design
 
Narrative: This project is currently in the design phase. Snyder & Associates were hired in June 2015 to complete the design.
CDBG has paid $26,552.50 for Engineering Design.
 
Activity 4: Construction Inspection
 
Narrative: Snyder & Associates will conduct the inspection services during the construction phase. No construction has been
conducted.
 
Activity 5: Other Professional Services
 
Narrative: A pre-dredge hydrographic survey was conducted to determine the true depths of the water. The post-dredge will be
completed after sediment is removed from the lake. CDBG has paid $9,000 for Other Profession Services.
 
Activity 6: Administration
 
Narrative: 27% complete. The NW MO Regional Council was hired in July 2015 to perform the administrative duties for this
grant. At this time, CDBG has paid $4,000 for Administrative fees. 
 
 
A total of $460,447.50 remains in CDBG funds as of December 31, 2015.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A Big Lake

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$4,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-BGL35

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

04/21/2018

$0.00

To Date

04/21/2015

 (  )

$4,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin. activities.

Location Description:

Village of Big Lake.

Activity 1: DB-Drainage
 
Narrative: 0% Complete. During this period, October 1 to December 31, 2015 – No construction conducted on this project.
 
Activity 2: Acquisition
 
Narrative: The village is currently working with their attorney to acquire two permanent easements for the confinement basin
where the dredge material will be deposited from of the lake.
 
Activity 3: Engineering Design
 
Narrative: This project is currently in the design phase. Snyder & Associates were hired in June 2015 to complete

Activity Progress Narrative:

Big Lake-ADMINActivity Title:

Project Number:

2012-DT-09

Project Title:

Big Lake 2012-DT-09

$4,000.00$0.00Big Lake

$0.00     Program Funds Drawdown $4,000.00
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the design. CDBG has paid $26,552.50 for Engineering Design.
 
Activity 4: Construction Inspection
 
Narrative: Snyder & Associates will conduct the inspection services during the construction phase. No construction has been
conducted.
 
Activity 5: Other Professional Services
 
Narrative: A pre-dredge hydrographic survey was conducted to determine the true depths of the water. The post-dredge will be
completed after sediment is removed from the lake. CDBG has paid $9,000 for Other Profession Services.
 
Activity 6: Administration
 
Narrative: 27% complete. The NW MO Regional Council was hired in July 2015 to perform the administrative duties for this
grant. At this time, CDBG has paid $4,000 for Administrative fees. 
 
 
A total of $460,447.50 remains in CDBG funds as of December 31, 2015.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-10 / Duquesne 2012-DT-10Project # / Title:

Grantee Activity Number:

Activity Status:

DT-DUQ35

Activitiy Category:

Administration Planned

2012-DT-10 DuquesneActivity Title:

Project Number:

2012-DT-10

Project Title:

Duquesne 2012-DT-10
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Projected Start Date:

Benefit Type:

Overall

$37,000.00

N/A Duquesne

Total Projected Budget from All Sources

Match Contributed

$37,000.00

$0.00

$0.00

$0.00

$37,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

$0.00

$0.00

N/A

08/11/2017

$0.00

To Date

08/11/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Activity Description:

Admininistration activity related to DT-DUQH.

Location Description:

ACTIVITY 1: New Housing Construction
NARRATIVE: Eleven applications for assistance were received and processed by HSTCC staff to determine the applicants’
eligibility for the project. Only six of the applicants were determined to be eligible, so another marketing push was made by the
city to solicit more applicants for the project in order to reach the target of at least nine families served by the project. The
following nineteen lots were identified by city staff as potential specific sites for the project: 4015, 4018, 4024, 4229, 4501, and
4560 E. 24th Street; 4530, 4450, 4440, 4405, 4401, and 4571 E. 25th Street; 4239 and 4571 E. 26th Street; 1604 and 1608
Lindsay Lane; 1602 Kymberlee; 2208 Dingle; and 2501 Sunshine. The Section 106 form and supporting documentation were
prepared but not submitted to the Missouri DNR’s State Historic Preservation Office by the end of the quarter for those lots. The
Determination of Level of Review was also completed and Environmental Assessment started by the end of the quarter for the
project. 0% Complete.
ACTIVITY 2: Construction Inspection
NARRATIVE: No new progress for this activity. 0% Complete.

Activity Progress Narrative:

$0.00$0.00Duquesne

$0.00     Program Funds Drawdown $0.00
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ACTIVITY 3: Supportive Services
NARRATIVE: No new progress for this activity. 0% Complete.
ACTIVITY 4: Administration
NARRATIVE:The HSTCC has provided all administrative services for the above work for the period.0% Complete.
ACTIVITY 5: Audit
NARRATIVE:The audit has not been required so far at this point in the project.0% Complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$463,000.00

Low/Mod Duquesne

Total Projected Budget from All Sources

Match Contributed

$463,000.00

$0.00

$0.00

$0.00

$463,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DT-DUQH

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

08/11/2017

$0.00

To Date

08/11/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Project will assist in the construction of 8 new housing units to replace units lost in the May 2011 tornado. Units restricted to
persons of LMI status.

Location Description:

City of Duquesne

ACTIVITY 1: New Housing Construction
NARRATIVE: Eleven applications for assistance were received and processed by HSTCC staff to determine the applicants’
eligibility for the project. Only six of the applicants were determined to be eligible, so another marketing push was made by the
city to solicit more applicants for the project in order to reach the target of at least nine families served by the project. The
following nineteen lots were identified by city staff as potential specific sites for the project: 4015, 4018, 4024, 4229, 4501, and
4560 E. 24th Street; 4530, 4450, 4440, 4405, 4401, and 4571 E. 25th Street; 4239 and 4571 E. 26th Street; 1604 and 1608
Lindsay Lane; 1602 Kymberlee; 2208 Dingle; and 2501 Sunshine. The Section 106 form and supporting documentation were
prepared but not submitted to the Missouri DNR’s State Historic Preservation Office by the end of the quarter for those lots. The
Determination of Level of Review was also completed and Environmental Assessment started by the end of the quarter for the
project. 0% Complete.
ACTIVITY 2: Construction Inspection
NARRATIVE: No new progress for this activity. 0% Complete.

Activity Progress Narrative:

2012-DT-10 DuquesneActivity Title:

Project Number:

2012-DT-10

Project Title:

Duquesne 2012-DT-10

$0.00$0.00Duquesne

$0.00     Program Funds Drawdown $0.00
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ACTIVITY 3: Supportive Services
NARRATIVE: No new progress for this activity. 0% Complete.
ACTIVITY 4: Administration
NARRATIVE:The HSTCC has provided all administrative services for the above work for the period.0% Complete.
ACTIVITY 5: Audit
NARRATIVE:The audit has not been required so far at this point in the project.0% Complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2012-DT-11 / Pemiscot County Drainage 2012-DT-11Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Pemiscot County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DT-2PEM12

Activitiy Category:

08/11/201708/11/2015

Area (  )

Responsible Organization:

Rehabilitation/reconstruction of public facilities Planned

DT11 Pemiscot Port ImprovementsActivity Title:

Project Number:

2012-DT-11

Project Title:

Pemiscot County Drainage 2012-DT-11
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Overall

$500,000.00

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2015

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Total Funds Expended $0.00

Activity Description:

Drainage improvements to benefit the Pemiscot County Port. Port suffered significant flooding from backwater in 2011;
proposed improvements will alleviate threat of this flooding.

Location Description:

Pemiscot County Port.

Engineer working on design phase.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Pemiscot County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 0

Monitoring Visits 0 197

Audit Visits 0 243

Technical Assistance Visits 0 58

Monitoring/Technical Assistance Visits 0 7

Report/Letter Issued 0 0
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